

**Cour
Pénale
Internationale**



**International
Criminal
Court**

Original: **English**

No.: ICC-01/04-01/06

Date: 13 April 2018

TRIAL CHAMBER II

Before: Judge Marc Perrin de Brichambaut, Presiding
Judge Olga Herrera Carbuccion
Judge Péter Kovács

**SITUATION IN THE DEMOCRATIC REPUBLIC OF THE CONGO
IN THE CASE OF**

THE PROSECUTOR v. THOMAS LUBANGA DYILO

Public document

**Fourth progress report on the implementation of collective reparations as
per Trial Chamber II's orders of 21 October 2016 and 6 April 2017
with**

**Confidential, *ex parte* Annex A available to the Registry, Legal Representatives
and OPCV only**

Confidential, *ex parte* Annex B available to the Registry only

Source: The Trust Fund for Victims

Document to be notified in accordance with regulation 31 of the *Regulations of the Court* to:

The Office of the Prosecutor

Ms Fatou Bensouda

Mr Eric MacDonald

Counsel for the Defence

Ms Catherine Mabile

Mr Jean-Marie Biju-Duval

Legal Representatives of Victims V01

Mr Luc Walley

Mr Frank Mulenda

Legal Representatives of Victims V02

Ms Carine Bapita Buyanandu

Mr Paul Kabongo Tshibangu

Mr Joseph Keta Orwinyo

The Office of Public Counsel for the Victims	The Office of Public Counsel for the Defence
---	---

Ms Paolina Massidda

Ms Sarah Pellet

States Representatives

REGISTRY

Registrar

Mr Herman von Hebel

Counsel Support Section

Victims and Witnesses Unit

Detention Section Others

Victims Participation and Reparations Section

Mr Phillip Ambach

I. Procedural History

1. The Trust Fund refers the Trial Chamber to the procedural history of its third progress report, filed on 15 November 2018.
2. The Trust Fund hereby submits its fourth progress report relevant to the implementation of the symbolic and service-based collective reparations ordered in the *Lubanga* case.

II. Classification of the Present Filing

3. The Trust Fund has classified annex A of the present filing as confidential, *ex parte* pursuant to regulation 23 *bis* (1) of the Regulations of the Court, on the basis that it contains confidential information pertaining to the ongoing procurement process, issues that do not relate to the rights of the convicted person. The Trust Fund has classified Annex B confidential, *ex parte* available to the Trial Chamber only as it contains an internal work product between the Trust Fund and Procurement Unit. The information therein that is of relevant to the parties is contained in Annex A.

III. Fourth Progress report

4. With regard to the symbolic reparations component, the fourth progress report contains information about the Trust Fund's conclusions about the effects of the current security situation on the continued feasibility and appropriateness of continuing this project.
5. With regard to the collective service-based component, the report contains information on the status of the procurement process.
6. The Trust Fund reiterates its commitment to regularly updating the Trial Chamber with its progress in implementing the collective reparations ordered in this case.

FOR THE FOREGOING REASONS

The Trust Fund for Victims respectfully submits its third progress report, contained in annex A to this filing.



Pieter W.I. de Baan

Executive Director of the Secretariat of the Trust Fund for Victims,
On behalf of the Board of Directors of the Trust Fund for Victims

Dated this 13 April 2018
At The Hague, The Netherlands