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I. INTRODUCTION 

1. On 3 November 2015, the Trust Fund for Victims (hereinafter “Trust Fund”) submitted 

its “Filing on Reparations and Draft Implementation Plan”,
1
 to which it annexed its Draft 

Implementation Plan for collective reparations to victims (hereinafter “Reparations Filing” 

and “Draft Implementation Plan”).
2
 

2. On 9 February 2016, the Trial Chamber issued the « Ordonnance enjoignant au Fonds au 

profit des victimes de compléter le projet de plan de mise en œuvre » (hereinafter “Trial 

Chamber order”),
3
 in which it, inter alia, found that, while it accepted the “broad outlines”,

 

the information presented in the Draft Implementation Plan relevant to the proposed 

reparations programmes was insufficient for purposes of the Trial Chamber approving the 

Plan.
4
 In that same order, the Trial Chamber also found the Draft Implementation Plan to be 

incomplete with respect to a list of potential individual victims and accordingly instructed the 

Trust Fund to submit a first set of potential individual victim dossiers by 31 March 2016, for 

which the deadline was subsequently extended to 31 May 2016. 

3. Regarding the requested information relevant to the proposed reparations programmes, 

the Trial Chamber instructed the Trust Fund to file, by 7 May 2016, a set of proposed 

collective reparations programmes, including:  

1) the specific terms of reference for each programme for which the Trust Fund 

is considering issuing a request for proposals or entering into a contract;  

2) a “precise evaluation” of the cost of each programme; and  

3) the time limits for each programme’s implementation.5 

4. Regarding the individual victim dossiers, the Trial Chamber stated that it would consider 

the proposed collective reparations programmes after it had considered the first set of 

                                                           
1
 ICC-01/04-01/06-3177-Red; Document relatif aux réparations et projet de plan de mise en œuvre, ICC-01/04-

01/06-3177-Red-tFRA. 
2
 ICC-01/04-01/06-3177-AnxA; Annexe A au « Document relatif aux réparations et projet de plan de mise en 

œuvre », ICC-01/04-01/06-3177-AnxA-tFRA. 
3
 ICC-01/04-01/06-3198. 

4
 Trial Chamber order, para. 20. 

5
 Trial Chamber order, paras 21-22. 
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dossiers and that it “reserves the right to approve” the proposed programmes “that best match 

[…] the needs expressed by the victims in connection with the harm they have suffered”.
6
 

5. On 4 May 2016, the Trial Chamber granted the Trust Fund’s request for an extension of 

time for the filing of the requested additional information to 7 June 2016.
7
 

6. On 31 May 2016, the Trust Fund transmitted the first set of victim dossiers to the Trial 

Chamber (hereinafter “Victim Dossier Filing”).
8
 In that filing, the Trust Fund presented 

various difficulties and concerns regarding the Trial Chamber’s individualised victim 

eligibility approach that it encountered in its first missions undertaken to compile the victim 

dossiers.
9
 In that same filing, the Trust Fund also requested reconsideration of the Trial 

Chamber order and requested that the Trial Chamber take into account the information 

provided in the present filing for purposes of deciding upon the request for reconsideration.
10

  

7. In compliance with the Trial Chamber order, the Trust Fund hereby transmits additional 

information regarding its proposed collective reparations programme originally set out in the 

Draft Implementation Plan. 

8. In making this submission, the Trust Fund wishes to assure the Trial Chamber that it has 

worked as diligently and efficiently as possible to obtain and provide the Trial Chamber with 

the requested additional information by the established deadline.  

9. However, as is further developed below, the Trust Fund’s ability to provide the degree of 

detail requested is necessarily limited by certain procedural and operational realities from 

which the Trust Fund cannot deviate. The Trial Chamber’s conditionality of the outcome of 

the ongoing individual victim eligibility process to its approval of the collective reparations 

programme has resulted in a high degree of programmatic uncertainty that negatively affects 

the Trust Fund’s ability to provide the requested additional information to the degree 

specified in the order. This is particularly so in light of the Trial Chamber’s statement in its 

order that, for purposes of assessing and potentially approving the Trust Fund’s proposed 

                                                           
6
 Trial Chamber order, para. 23. 

7
 Décision prorogeant le délai pour le dépôt de l'information additionnelle relative aux programmes de réparation, 

ICC-01/04-01/06-3207. 
8
 ICC-01/04-01/06-3208. 

9
 Victim Dossier Filing, paras 8, 43-84. 

10
 Victim Dossier Filing, para. 10. 
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collective reparations programmes, it will consider the harms identified and assessed for only 

those individually approved victims, while those harms already have been identified, based 

on the findings in the conviction and sentencing decisions, by the Appeals Chamber in its 3 

March 2015 judgment and amended order of reparations (hereinafter “Appeals Chamber 

Reparations Judgement” and “Amended Order for Reparations”),
11

 which were confirmed in 

the Trust Fund’s 2015 community consultations in Ituri province, as discussed in the 

Reparations Filing accompanying the Draft Implementation Plan.  

10. Therefore, in the present filing, the Trust Fund will also share information relevant to the 

procedural and operational framework under which it is working, as well as its view of the 

methodological impact of the individual victim eligibility process on the further development 

of collective reparations programmes for the victims of the crimes for which Mr Lubanga 

was convicted. The Trust Fund considers that this information is directly relevant to the 

present filing and provides critical context for the requested additional information provided 

herein.  

II. OVERVIEW OF THE DRAFT IMPLEMENTATION PLAN  

11. The Trust Fund presented the Draft Implementation Plan for collective reparations to 

victims in the Lubanga case, based on a thorough and in-depth contextual assessment.  

12. The context in which the collective reparations programme was devised to be 

implemented was informed by, among other things: Trust Fund consultations with potential 

victims and communities associated with the case in Ituri province; a conference of 

international experts comprised of practitioners, researchers, and academics; the Victims 

Participation and Reparation Sections (hereinafter “VPRS”) victim mapping report; legal 

analysis of the judicial record of the case, including the relevant appellate decision (2102), 

the Appeals Chamber Reparations Judgement and Amended Order for Reparations (2015); 

and the Trust Fund’s more than eight years of programmatic and operational experience 

implementing a victim assistance programme in eastern Democratic Republic of the Congo 

(including reintegration projects of former child soldiers).  

                                                           
11

 Judgment on the appeals against the “Decision establishing the principles and procedures to be applied to 

reparations” of 7 August 2012, 3 March 2015, ICC-01/04-01/06-3129, paras 186-191; AMENDED order for 

reparations, 3 March 2015, ICC-01/04-01/06- 3129-AnxA, para. 58. 
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13. The design of the collective reparations programme was informed by the findings and 

information gleaned from this contextual assessment. Crucial factors such as the potential 

number of 3,000 victims (direct and indirect) and the manner of their screening and 

enrollment as an integral part of programme implementation formed the foundation for the 

development of the collective reparations programme. The estimated complement of EUR 

€1,000,000 to administer the programme was similarly premised on these conclusions.   

14. The Trust Fund’s Draft Implementation Plan was inspired by the Regulations of the Trust 

Fund and more in particular based on its interpretation of the Amended Order for Reparations 

issued by the Appeals Chamber. The Trust Fund assumed that victims would only be 

screened at the programme implementation stage, as indicated in the Appeals Chamber 

Reparations Judgment and the Amended Order for Reparations.
12

  

15. However, the Trial Chamber, as manifest in its order of 9 February 2016, took issue with 

the Trust Fund’s understanding of eligibility screening to be an administrative procedure 

during programme implementation. Instead, it decided to approach victim eligibility as a 

legal procedure prior to programme approval or implementation, with eligibility 

determinations to be made by the Trial Chamber, requiring the compilation of individual 

victim dossiers, including both detailed victimization information and a harm assessment at 

the individual level, as well as informed consent by each victim to agree to have his or her 

identity revealed and challenged by the convicted person. 

16. The Trust Fund considers that the Trial Chamber’s victim eligibility process 

fundamentally affects a key component of collective reparations programming in the 

Lubanga case to such an extent that the applicability of the Trust Fund’s Draft 

Implementation Plan, including the €1 million complement offered by the Trust Fund Board 

of Directors, has been invalidated. 

17. As the Trust Fund has previously argued,
13

 the Trial Chamber’s procedural approach to 

victims’ eligibility and harm will result in a significantly lower number of victims being able 

to benefit from reparations than it had estimated at the time of proposing the Draft 

Implementation Plan. Moreover, this approach of the Trial Chamber may exclude in 

                                                           
12

 See Victim Dossier Filing, paras 54-59, 198. 
13

 Victim Dossier Filing, paras 60-74, 149-152, 156, 159-160. 
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particular vulnerable victims such as female victims or victims who are still stigmatized 

today because of the harm they suffered. Not least in this respect, the Trial Chamber’s victim 

eligibility process directly impacts on the Trust Fund’s programming and calls for its 

substantive revision. In fact, as will be explained in the following, the implications of the 

Trial Chamber’s process fundamentally undermine the viability of the Draft Implementation 

Plan as presented on 3 November 2015. 

A. Implications for the Trust Fund’s ability to complement payments of 

reparations awards 

18. The Trust Fund respectfully submits that, as described in regulation 56 of the Regulations 

of the Trust Fund,
14

 its Board of Directors has a financial responsibility to manage the funds 

in its reparations reserve with a view to maintaining the ability to complement the payments 

of reparation awards that may eventually be ordered in all ongoing cases.
 
 However, the 

funds available to the Trust Fund to complement the payment of awards for reparations are 

inherently limited so that, if reparations are primarily funded out of the Trust Fund’s 

reparations reserve, it is unrealistic that there will be sufficient financial means to remedy all 

harm to all victims in all cases. Therefore, the Trust Fund must carefully consider how to 

most effectively use the limited resources available to it for the maximum benefit of victims. 

19. In consequence, if the Trust Fund’s concern that significantly fewer victims than initially 

anticipated in November 2015 (i.e. at the time of the submission of the Draft Implementation 

Plan) will be able to benefit from reparations becomes a reality, the Board of Directors may 

feel compelled to revise downward the “complement” sum of money that finances 

                                                           
14

 See also Appeals Chamber Reparations Judgement, para. 113, wherein the Appeals Chamber held that:.“The 

Appeals Chamber also considers that the factors laid out in regulation 56 of the Regulations of the Trust Fund 

relevant to whether to complement a specific reparation award are not ones that an individual Trial Chamber has the 

requisite competence to appropriately balance. In this regard, the Trust Fund’s Board of Directors must consider not 

only its activities undertaken pursuant to its assistance mandate under regulation 50 (a) of the Regulations of the 

Trust Fund, but also all of the other ongoing legal proceedings at the Court that may give rise to an order for 

reparations. Furthermore, the Board of Directors is much better placed than an individual Trial Chamber to evaluate 

the effectiveness of any potential fundraising from donors that could also be used to support a reparation award, 

which could be potentially relevant to the above factors. The Appeals Chamber is therefore of the view that, in 

addition to the clear text of the provision at issue, the decision by the Assembly of States Parties to place the 

authority to determine whether to complement the resources collected for an award for reparations with the Board of 

Directors, as opposed to an individual Trial Chamber, is clearly preferable from a policy and practical perspective, 

given the competing financial considerations that must be balanced in deciding whether to complement an award for 

reparations that is ordered in a specific case.” [Footnotes omitted.] 
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reparations in accordance with the reduction in the level of programming required for fewer 

victims. Moreover, considering the view of the Board of Directors that the development and 

implementation of the collective reparation programme under the current Chamber’s 

approach does more harm than good, by potentially benefiting a disproportionally small 

number of eligible victims and by causing additional fear, re-traumatization, and a sense of 

inequity among the victim population, continuation of this approach may compel the Board 

of Directors to reconsider its proposed plan and complement in total.   

B. Procedural uncertainties and their impact on the Trust Fund’s ability to 

program 

20. The Trust Fund recalls that the Trial Chamber stated that it would consider the proposed 

collective reparations programmes after it had considered the first set of victim dossiers and 

that it “reserves the right to approve” the proposed programmes that “best match […] the 

needs expressed by the victims in connection with the harm they have suffered”.
15

 

21. Below, the Trust Fund will first discuss the programming challenges that arise directly 

from the Trial Chamber’s stated approach, following which the Trust Fund proposes an 

approach that it submits alleviates the present difficulties and that it respectfully requests the 

Trial Chamber to consider adopting. 

1. Challenges directly arising from the Trial Chamber’s approach 

22. At the outset, the Trust Fund would like to express that it fully shares the concerns of the 

Trial Chamber, the parties, and in particular victims and their communities, that far too much 

time has already passed since the crimes that gave rise to the harm that reparations seek to 

address has been committed.  

23. The Trust Fund recalls that the Trial Chamber itself has established a time frame that 

envisions the victim eligibility process to continue at least until 31 December 2016.
16

 The 

Trust Fund notes that it is currently not clear whether, after 31 December 2016 and following 

a review of the number of eligible victims at that point, the Trial Chamber may find it 

                                                           
15

 Trial Chamber order, para. 23. 
16

 Trial Chamber order, para. 18 (“The Chamber instructs the TFV to provide it with the first batch of files of 

potential victims, via the Registry if necessary, by 31 March 2016, the second batch by 15 July 2016 and the third 

batch by 31 December 2016”). 
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necessary to order that further missions to identify potential victims be undertaken 

(particularly with regard to new potential victims to be represented by OPCV) or whether 31 

December 2016 represents an absolute deadline for all potential victims to have come 

forward. The Trust Fund observes in this regard that it was not consulted by the Trial 

Chamber regarding the feasibility of identifying victims and completing victim eligibility 

process within this potentially absolute deadline.  

24. The Trial Chamber’s adversarial victim eligibility approach results in a degree of legal 

and procedural uncertainty that makes it impossible for the Trust Fund to propose any 

realistic further detail of programme design, planning and implementation. The Trust Fund 

recalls that, at the present stage, only one round of victim eligibility missions have been 

completed, involving a very limited, select sample of 31 victims, 29 of whom are victim 

participants and already represented by one of the legal representatives of victims teams
17

 

and thus familiar with the Court. The Trust Fund reiterates its concerns that it is not possible 

to extrapolate from this sample the kind of programme information needed to make any 

determinations of the kind that the Trial Chamber seems intent on making.
18

 

25. Moreover, the eventual scope of reparations has become much less clear. It is not 

possible to assess whether the eligibility process instituted by the Trial Chamber will allow 

for tens, hundreds, or a thousand and more victims to be eligible for reparations. This 

outcome will depend on factors as yet undetermined by the Trial Chamber, including how it 

intends to assess the victim dossiers and whether it will allow the legal representatives and 

OPCV to respond with further clarifying or supporting information following the convicted 

person’s challenge to any potential victim. As indicated in the Victim Dossier Filing, due to 

security concerns very few potential victims are willing to consent to revealing their identity 

to the convicted person and as a consequence will not be eligible to benefit from collective 

reparations.
19

 Other issues highlighted in the Victim Dossier Filing,
20

 such as the negative 

impact on victim participation caused by the requirement to conduct an upfront harm 

assessment outside of a safe counseling setting, the lack of an approved plan to present to the 

                                                           
17

 Victim Dossier Filing, paras 29-33. 
18

 Victim Dossier Filing, paras 156-160. 
19

 Victim Dossier Filing, paras 67-73. 
20

 Victim Dossier Filing, paras 48- 66. 

ICC-01/04-01/06-3209 07-06-2016 9/28 RH T



10 
 

victims, and the disruption to the victims’ lives caused by completing the entirety of the 

protracted process, equally limits the number of potential victims who will be able to even 

reach the stage of having their dossier considered by the Trial Chamber for purposes of 

determining eligibility. The direct consequence of such a burdensome and restrictive 

eligibility process is a significant reduction in the number of victims potentially eligible for 

collective reparations awards. At present, the Trust Fund is neither in a position to gauge the 

number of victims, nor the rate or timeframe at which they may be able to successfully 

navigate the Trial Chamber’s identification  process and thereby become eligible to benefit 

from the collective reparations awards. 

26. The fundamental change to the method and expected outcome of the victim identification 

process has accordingly reduced and distorted the reservoir from which potential victims may 

be drawn from and on the basis of which programming may be conceived. Next to the victim 

base, the harm base informing substantive programme development will be affected.  

27. Due to the revised potential victim eligibility regime, more time will be required to 

accumulate different programming information, such as the number of victims, types of 

injuries, victim locations, and other information that would be suitable in quality, 

representation, and reliability for the Trust Fund to develop a new draft implementation plan. 

The Trust Fund considers that it will not be until after the end of this year for a sufficient data 

set of victim information to emerge from the Trial Chamber on which the Trust Fund could 

develop and design a corresponding reparation programme that suits the particularly 

recognized injuries from a select, non-representative number of victims. Only then it may be 

possible to render informed estimates and assumptions that would form the basis of 

programming design and development as well as to create a revised complement figure for 

the Board of Directors’ consideration. 

28.  The expressed resolve of the Trial Chamber to evaluate a proposed reparations 

programme in relation to the eventual number of eligible victims and their corresponding 

harms not only dramatically alters the number of potential victims,
21

 but changes the point in 

time at which the undertaking of detailed programme design and development makes sense.  

                                                           
21

 Supra para. 17. 
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29. The Trust Fund notes that a clear understanding of the scope and magnitude of a 

programme is a central prerequisite of any realistic programming. Accordingly, the Trust 

Fund regrets not to be in a position to provide the information requested by the Trial 

Chamber, i.e. it cannot share specific terms of reference for potential programme elements; 

nor can it give a “precise evaluation” of the cost of each proposed programme element or 

time limits for their implementation.  

2. The original approach of the Draft Implementation Plan  

30. The Trust Fund submits that the factual uncertainties that hinder implementation of 

reparations in this case are closely tied to the Trial Chamber’s conceptual understanding of 

seemingly reducing collective reparations to a calculation that seeks to simply add up harm at 

the individual level during the implementation stage of the proceedings.  

31. In the Trust Fund’s view, it is this approach, rather than the existence of uncertainties per 

se, that hinders progress of implementation of reparations at this stage. If, however, the Trial 

Chamber would be open to re-orienting its conceptual understanding of collective 

reparations, the Trust Fund submits that these persisting uncertainties can be adequately 

accounted for and addressed. 

32. The Trust Fund posits that programmatic uncertainties: (i) will always exist to some 

degree when translating a legal concept to a reality, as in the case of implementing 

reparations; (ii) are a logical consequence of the notion of collective reparations in the sense 

of Rule 98 (3) of the Rules, when not all victims are known; but (iii) are straightforward 

when dealt with in such a way as to build in programmatic adaptability to efficiently and 

effectively deliver reparative value to victims in a financially responsible manner. The Trust 

Fund further submits, that based on its extensive experience of delivering redress to victims 

at the collective level under its assistance mandate, it has the expertise to do so in the context 

of implementing orders for reparations.  

33. A programme is defined as a set of related projects with a shared long term results 

framework. A project is defined as an individual or collaborative initiative that is carefully 

planned (inputs) to deliver particular results (outputs) that contribute to the programme’s 

outcomes and objectives. As will be explained below, the Trial Chamber’s request for 

detailed programme information in fact pertains to project level information.  
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34. Even in regards to a single incident, victims experience harm on multiple levels. The 

greater the duration and exposure to violence and victimization, so too is the depth and 

complexity of injury to the person, which requires an equally complex and integrative 

response to remedy. For example, a livelihood project will not merely address the challenge 

of income generation, but will also contain a strong psycho-social component intended to 

simultaneously foster reintegration of the victim within the family and the community. In the 

Trust Fund’s considered experience, an integrated approach towards addressing a victim’s 

material and psycho-social needs positively influences the degree to which they may become 

reintegrated into the family and community. 

35. Similarly, a victim suffering from physical injury may require medical treatment 

complemented by both psychological counseling and specialized socio-economic support to 

be fully rehabilitated from their injuries. Because of the traumatic circumstances through 

which victims are injured at multiple levels – physically, psychologically, economically, and 

socially – an integrated initiative is required to redress the interrelated layers of injury.   

36. When orchestrating integrated programming of this sort, it is highly unusual that any 

single organization or project could contain the spectrum of required skills and expertise 

capable of implementing such varied initiatives as vocational training, improved agricultural, 

surgery, physiotherapy, and trauma counseling. Therefore, the Trust Fund designed a 

collective reparations programmatic framework that would weave together multiple projects 

implemented by numerous organizations, each performing those aspects that match their 

specific expertise. 

37. The Trust Fund respectfully submits that the Draft Implementation Plan, as submitted on 

3 November 2015, including a screening process and based on a well-founded understanding 

of integrated programming, provides an appropriate approach to deal with programmatic 

uncertainty.   

38. Based on the expert advice received during the May 2015 expert consultation, the Trust 

Fund proposed to base the rehabilitative activities on the presumption that all victims (direct 

and indirect) had suffered some form of psychosocial harm, albeit to a varying degree. In 

addition, the Trust Fund informed its programming based on the determinations of the Trial 

Chamber pertaining to specific harms resulting from the crimes at the conviction and 
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sentencing stage, as affirmed by the Appeals Chamber,
22

 which were corroborated by the 

Trust Fund’s community consultations in Ituri, involving over 2,000 people, undertaken 

during June and July 2015.  

39. The Draft Implementation Plan developed by the Trust Fund is a collective reparations 

programmatic framework that, when implemented, would be propose multiple integrated 

projects responding to a particular type of harm. The overall programmatic framework of the 

Draft Implementation Plan is designed to be adaptive over a three year implementation 

period to evolve with the requirements of victims (direct and indirect) over time and as and 

when they would enter the programme. The Draft Implementation Plan was designed in 

accordance with the Trust Fund’s strategic plan of 2014-2017.    

40. Goals and objectives such as reconciliation, reintegration, and rehabilitation of victims 

and their families would be advanced through the creation and implementation of interrelated 

projects integrated into a programmatic framework guided by the principles of reparations. 

An individual project alone cannot provide a holistic remedy to the depth and complexity of 

victims’ injuries, whether psychological, material, sociological, and/or physical in nature. 

41. The draft implementation plan devised by the Trust Fund was promulgated in accordance 

with the precepts laid out in the Regulations of the Trust Fund23 and presented the Trial 

Chamber with a reparations programme that incorporates the scope and forms of reparations 

in relation to the types of injuries identified by the Appeals Chamber in the Amended Order 

for Reparations and, as instructed in the Reparations Judgment, information received during 

the 2015 community consultations in Ituri. As long as it remains unclear how wide or narrow 

the Trial Chamber will delineate the harm that may be redressed through reparations vis-à-vis 

each individual victim that it admits as eligible to benefit from reparations,24 it is 

conceptually not possible to redesign the programme. The Trust Fund asserts that offering an 

artificial menu of deceptively specific “reparation packages” would be a misleading way to 

respond to the complexity of harm suffered by victims in the present case. 

                                                           
22

 Amended Order for Reparations, para. 58.  
23

 See e.g. Regulations of the Trust Fund 54, 55, 56, 57, 58, 69, 70, and 71. 
24

 See Victim Dossier Filing, paras 145-160. 
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42. Instead, the Trust Fund respectfully submits that the Draft Implementation Plan, as 

submitted on 3 November 2015, already contains all the necessary elements to address 

programmatic uncertainties, whilst at the same time being able to respond to the varied needs 

of victims for redress. Therefore, the Trust Fund respectfully requests the Trial Chamber to 

abandon its current procedural approach and to allow for full implementation of the Draft 

Implementation Plan, including the screening mechanism laid out therein, subject to any 

modifications at the operational level based on Mr. Lubanga’s observations or that the Trial 

Chamber deems necessary.  

C. On the “precise evaluation of costs” 

43. The Trust Fund considers that it may be of assistance to provide further explanation than 

that already set out in its Draft Implementation Plan
25

 of the legal framework governing 

procurement processes at the Court and the Trust Fund to enable the Trial Chamber to have a 

good understanding of how these processes will affect the implementation of reparations. 

44. The Trust Fund would like to recall that the Court’s procurement rules require an open 

tender process in the solicitation and selection of Trust Fund implementing partners 

(intermediaries) regardless of whether the organization is engaged to implement assistance or 

reparation projects.  

45. However, the Regulations of the Trust Fund afford a degree of flexibility to the Trust 

Fund, in the exercise of its judgement, to select competent and experienced implementing 

partners when conducting collective reparations. In particular, Rule 71 of the Regulations 

states that the “Trust Fund may identify intermediaries or partners, or invite proposals for the 

implementation of the award.” 

46. Accordingly, once implementation of the collective awards is about to begin after the 

Trial Chamber has approved the determinations contained in the Draft Implementation Plan, 

the Trust Fund will consider the availability of intermediaries, and their respective skill sets, 

against the technical programmatic qualities of the approved implementation plan to 

determine whether or not it is appropriate, and to what extent, to “sole source” collective 

reparations implementing partners or whether an open tender procurement process is merited. 

                                                           
25

 See e.g. Draft Implementation Plan, paras 180-195. 

ICC-01/04-01/06-3209 07-06-2016 14/28 RH T



15 
 

47. The Trust Fund will consider proposals from non-governmental organisations and 

technical service providers that: 

a. Are legally registered in the DRC, for at least two years, and are in compliance 

with all required laws, regulations, and other requirements of the Government of 

the Democratic Republic of the Congo (must submit a copy of registration 

certificate);  

b. Have in place appropriate and functional management and governance structures 

with decision-making authority positioned in the DRC.  

c. Are DRC entities in accordance with the requirements and spirit of the national 

NGO policy.  

d. Have a demonstrable record of sound financial management and successful 

implementation of comparable grant-funded projects.  

e. Additional technical competencies will be referenced in the collective reparation 

proposal template.  

48. Implementing partners of the Trust Fund must possess a proven programmatic, 

budgetary/financial, and administrative competency to implement robust projects in eastern 

Democratic Republic of the Congo. Implementing partners must pose no conflict of interest 

with either the Trust Fund or other departments of the ICC by way of their activities or 

associated staff members. This implies for instance, that in order to avoid conflict of interest, 

Trust Fund implementing partners shall not be engaged as intermediaries with any of the 

ICC’s organs or sections, including the Office of the Prosecutor and the Registry’s VPRS. 

49. In the situation that an open tender procurement process is deemed appropriate to solicit 

competent and experienced implementing partners, the Trust Fund will have to coordinate 

with the Registry’s procurement unit to conduct the tendering process. Grants to 

implementing partners will be issued using an open and transparent solicitation process 

through the release of a tendering process (Advertisement, Expressions of Interest, Request 

for Proposals - RFPs) to identify and engage locally registered organisations. Prospective 

grantees will eventually draft proposal applications in response to specific programmatic, 
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geographic, beneficiary targets, and budgetary requirements, which will be fully described in 

the Reparations RFP.  

50. Each proposal application will be evaluated and scored against the selection criteria 

specified. The RFP’s open review and evaluation process permits the Trust Fund to allocate 

resources to grantees in a transparent and effective manner. The Trust Fund will also seek to 

leverage and complement existing projects or programmes supported by other donors and 

national initiatives, where possible. In the Trust Fund’s experience under the assistance 

mandate, such an open tender process may take between 8 to 12 months. The Trust Fund 

observes that the expedited procedure under Regulation 71 of the Trust Fund Regulations 

may have limited application because of difficulties in identifying appropriate implementing 

partners in the region. 

51. Once implementing partners are selected, the Trust Fund field-based programme staff 

will conduct project planning meetings with grantees. The planning process will include 

grantee orientation and guidance to comply with the grant guidelines, programme and project 

strategy, technical standards, and best practice. Project narrative and budget reporting 

formats and procedures will also be disseminated. The Trust Fund intends to report to the 

Trial Chamber, in accordance with the relevant provisions of the Regulations of the Trust 

Fund, on the process and programmatic outcomes of this process, allowing the Trial 

Chamber to take note of the interventions within the programmatic framework of the 

approved Implementation Plan. 

52. The Trust Fund also intends to ensure the monitoring of grants in accordance with 

regulation 72 of the Regulations of the Trust Fund to review the implementation of the 

specified activities.  

53. A “precise evaluation” of the cost of each project cannot be made in the abstract and, 

sequentially, cannot be given prior to the procurement process taking place. Similarly, the 

Trust Fund cannot begin selecting projects and implementing partners until a Draft 

Implementation Plan is approved.  

54. Furthermore, the Trust Fund respectfully submits that any kind of rehabilitation activity, 

including those proposed in the Draft Implementation Plan as collective reparations awards, 

involve economies of scale. For example, medical interventions involve certain baseline 
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costs. No matter whether surgery is provided to small or large numbers of patients, an 

operating theatre must be established and equipped and it may be necessary to relocate highly 

specialized surgeons and medical expertise. Consequently, the average cost of the same 

standard medical intervention per victim will greatly vary depending on the number of 

patients attending and their respective locations. Similarly, the price per pupil to partake in an 

accelerated literacy program will vary significantly depending on whether five or 50 students 

participate in the project.     

D. On specificity of terms of reference – geographic location of activities 

55. The Trust Fund also considers that uncertainty currently exists regarding where the most 

strategic focus of the reparations programme should be geographically located.  

56. The VPRS mapping report annexed to the Reparations Filing states that of the 151 

recognized victim participants in the Lubanga case: 62% are Alur, 22% Hema, 3% Bira, 

Lendu 1%, Nande 1%, and other ethnic groups 11%. Moreover, out of 72 victims who 

presented applications for reparations: 79% were Alur, 13% Hema, 3% Bira, 3% Lendu, and 

3% from other ethnicities.  

57. However, this ethnic breakdown significantly deviates from an ethnic breakdown of the 

general population in Ituri, those that populated the ranks of the UPC, and those impacted by 

the crimes, in that certain ethnic groups are significantly underrepresented whilst others are 

significantly overrepresented.
 
 

58. In the Trust Fund’s understanding, this may be due to the fact that ethnic identity plays a 

factor in whether or not victims are willing and able to identify themselves to the Court.  

59. As has been explained in the Victim Dossier Filing,
26

 security concerns and social 

pressure are a reality for victims in Ituri. It appears that the pressure on potentially eligible 

victims not to claim reparations may be felt particularly strongly by ethnic Hema victims 

                                                           
26

 Victim Dossier Filing, paras 67-69. 
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because of the respect that the convicted person continues to enjoy throughout Ituri Province 

and among his own ethnic community.27 
  

60. Certain victims, whilst theoretically eligible for reparations and under different 

circumstances interested in receiving them, may feel reluctant to claim reparations because of 

shame and stigma attached to the crimes from which they have suffered, social pressure, or 

concerns for their personal safety. Often this affects unfortunately the most vulnerable 

victims who would be in most dire need of receiving redress, victims that are traumatized, 

socially excluded, and who have a weak voice within their communities. 

61. The Trust Fund notes that this problem would likely have arisen had there been a 

screening process at the implementation stage as proposed in the Draft Implementation Plan. 

Mindful of this problem and with a view to mitigate its effects, the Trust Fund in the Draft 

Implementation Plan outlined an outreach and dialogue approach to work with community 

leaders and other stakeholders that were designed to mitigate these negative consequences 

and foster acceptance of the collective reparations awards.
28

 As explained in the Victim 

Dossier Filing, the Draft Implementation Plan also contains a trauma-sensitive approach in 

engaging with potential victims at the point of first contact and intake.29  

62. However, based on its experience of the April 2016 victim assessment missions, the Trust 

Fund is convinced that the much more formalized and adversarial identification and 

eligibility process devised by the Trial Chamber further exacerbates the under- and over-

representation of certain groups versus others.  

63. At this stage of the proceeding, the Trust Fund has only assessed 31 victims. It is 

therefore premature to determine which localities will contain a high concentration of 

potentially eligible victims and where therefore it practically will make the most sense to 

locate reparation activities. In addition, the likely impact of the adversarial identification 

process devised by the Trial Chamber on the geographic spread of eligible victims cannot yet 

be fully evaluated.  

                                                           
27

 Ibid. See also Victim Dossier Filing, footnote 27, containing relevant text from an email from legal representative 

Luc Walleyn. 
28

 Draft Implementation Plan, paras 196-207. 
29

 Victim Dossier Filing, paras 1, 48; referring to Draft Implementation Plan, paras 29-30, 41-64. 

ICC-01/04-01/06-3209 07-06-2016 18/28 RH T



19 
 

E. On specificity of terms of reference – collective projects, including activities 

beyond rehabilitation in a narrow sense 

64. The Trust Fund is further concerned that the Trial Chamber’s individualized adversarial 

eligibility process and the statement that it reserves the right to modify any proposed 

collective reparations programme so that it “best matches” only those harms that the Trial 

Chamber identifies from that process undermines the ability of the Trust Fund to create a 

collective programme that accomplishes the full scope of the objectives of reparations as set 

out by the original Trial Chamber and affirmed by the Appeals Chamber. 

65. In particular, the Trust Fund notes that the Trial Chamber thus far has not addressed its 

position regarding symbolic interventions and programs aimed at promoting reconciliation 

and non-repetition. Such initiatives form, in the Trust Fund’s view, a key component of 

reparations awards in light of the objectives identified by the original Trial Chamber and 

affirmed by the Appeals Chamber in the Amended Order for Reparations under the principles 

of reparations.  

66. Because the Trial Chamber’s current procedural approach appears to be limited to 

reparation awards that result in individual benefits, the Trust Fund respectfully invites the 

Trial Chamber to consider whether and to what extent it considers that such inherently 

collective activities should form part of the overall reparations program. The Trial Chamber 

is further invited to confirm that persons outside the pool of assessed and approved victims 

must necessarily be allowed to play a role in the implementation of the order so as to make 

such symbolic activities result in a benefit to the victims, particularly in terms of addressing 

stigma and discrimination in the community due to the victims’ role as a child soldier. 

Furthermore, as is evident from the victims’ concerns laid out in Victim Dossier Filing, many 

victims face discrimination because “asserting to have been a victim of a violation committed 

by Mr. Lubanga would go against community sentiment and could result in negative 

repercussions and retaliation against themselves or their family”.
30

 Thus, in the Trust Fund’s 

view, there is a need for broader community involvement to address this aspect of 

                                                           
30

 Victim Dossier Filing, para. 68. 
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discrimination and stigma for the benefit of the victims and to assist in their reconciliation 

with and reintegration into the community.  

F. On procedural uncertainties and sequencing 

67. The Trust Fund also reiterates its concerns expressed in the Victim Dossier Filing 

regarding how the procedural uncertainties and a possible appeal at any stage of the 

proceedings may affect programme implementation.  

68. As mentioned, the Trial Chamber expressed that it would consider the proposed 

collective reparations programmes after it had considered the first set of dossiers and that it 

“reserves the right to approve the proposed programmes that “best match […] the needs 

expressed by the victims in connection with the harm they have suffered”.
31

 The Trust Fund 

reiterates that this could be reasonably understood as an indication that the Trial Chamber 

intends to issue a “new” order for reparations, which the Trust Fund strongly considers is not 

what the Trial Chamber is currently tasked with.
32

  

69. In the Trust Fund’s view, it is not advisable to enter into the implementation of collective 

awards based on an approved plan, as long as legal uncertainties persist. Once 

implementation has begun, it will not be possible to halt or reverse course without seriously 

negative consequences for the victims benefitting from the reparations programme. Outside 

of the legal and administrative realm, the implementation of reparations awards directly 

affects the lives of participating victims. It will create facts that cannot be undone. The 

prospect of an appeal with suspensive effect over reparations implementation
33

 would have 

very negative consequences: one cannot simply halt a rehabilitative project for however long 

it may take to have legal clarity through an appellate decision.  

70. Furthermore, any change once implementation of collective awards has begun could have 

serious negative financial consequences for the Trust Fund, as entire programmes may need 

to be redesigned, which in turn also has financial implications regarding any implementing 

partners with whom the Trust Fund would have already entered into a contract. 

                                                           
31

 Trial Chamber order, para. 23. 
32

 Victim Dossier Filing, 106-109, 133-134. 
33

 See in this respect Victim Dossier Filing, paras 108-109. 
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G. On distinguishing between the two mandates of the Trust Fund 

71. The Trust Fund wishes to take this opportunity to clarify, not only for the possible benefit 

of the Trial Chamber, but equally for the Court as a whole and the broader interested 

community, the clear distinctions that must be kept between the Trust Fund’s two mandates, 

reparations and assistance, so that the intrinsic advantages of both are not damaged.  

72. The Trust Fund submits that a logic according to which “if any victim is not deemed 

eligible according to an adversarial and restrictive eligibility process for reparations, then 

(s)he can resort to redress under the assistance mandate in a comparable form for more or 

less the same harm as victims eligible for reparations” introduces a fallacious understanding 

that leads to: 1) procedural incoherence with respect to the two separate legal frameworks 

that govern reparations and assistance projects; 2) the erosion of the statutory rights of 

victims to reparations; 3) the undermining of the intrinsic symbolic value and meaning of 

Court ordered reparations; and 4) disregard for the Trust Fund’s discretion to decide based on 

its own needs assessment where to focus its efforts under the assistance mandate most 

effectively. 

73. Below, the Trust Fund will address each of these points in more detail. 

1. The legal frameworks that govern reparations awards and assistance projects 

74. The Trust Fund respectfully submits that the clear distinction between the two mandates 

is reflected by the fact that, as has been explained by the Trust Fund in its filing 

accompanying the Draft Implementation Plan,
34

 the Trust Fund’s assistance and reparations 

mandates each follow different legal procedures. Reparations are determined only after a 

criminal case has resulted in a conviction and are decided by a Trial Chamber in accordance 

with the legal framework applicable for reparations. Assistance mandate activities, on the 

other hand, are initiated in situations before the Court, at the Trust Fund Board’s discretion 

and following a needs assessment. Prior to undertaking any assistance activities, the Trust 

Fund notifies the responsible Pre-Trial Chamber according to regulation 50 of the 

Regulations of the Trust Fund so that it can assess whether the intended activities interfere 

with any on-going criminal cases pending before the Court. 

                                                           
34

 Reparations Filing, paras 156 - 158 
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75. In this regard, assistance activities under the regulatory framework are prohibited from 

being related to a case, interfering with a case against an accused or with a legal issue in a 

case. Under the Court’s legal framework, assistance activities carried out under regulation 50 

(a) of the Regulations of the Trust Fund cannot be associated with a case at the pre-trial stage 

or while the trial proceedings are on-going. In the Trust Fund’s view, while the issue has not 

yet been litigated before the Court, its assistance activities should also not, as a matter of 

policy, relate to any specific case at the post-conviction stage. 

76. The difference in the procedural frameworks applicable to the Trust Fund’s mandates 

means that it is not possible for victim beneficiaries to simply be “moved” from one mandate 

to another. In recalling that assistance activities are linked to the wider situation before the 

Court, but cannot be related to a specific case, the Trust Fund observes that multiple cases 

may arise from a single situation, with potentially overlapping crime bases and victims, and 

that these cases may proceed at different paces. This means that, while one case may be 

closed, other related cases arising out of the same situation may be still at the pre-trial or trial 

stage of proceedings. The Trust Fund notes that attempting to address harm caused to victims 

considered to be attributable to a convicted person in a specific case is not a relevant factor 

for the Pre-Trial Chamber to consider in determining whether to approve an assistance 

mandate project. It submits that attempting to introduce such a factor would lead to legal 

uncertainty and arguably might even create a conflict with the factors that are relevant (i.e. 

whether the assistance activity is related to a case or interferes with a case against an accused 

or a legal issue in a case). 

77. The Trust Fund submits that conflating its assistance mandate with reparations arising 

from a specific case risks prejudicing the rights of accused persons in other cases, whereas 

maintaining a strict separation between the two mandates respects the competing and equally 

important rights and interests of both accused persons before the Court and victims of crimes 

prosecuted before the Court. 

2. The statutory rights of victims to reparations 

78. The drafters of the Court’s legal texts deliberately chose to create a statutory right to 

reparations for victims in cases ending in a conviction before the Court, thereby codifying 

and giving effect to the right to reparations laid out in various human rights instruments. The 

ICC-01/04-01/06-3209 07-06-2016 22/28 RH T



23 
 

Trust Fund submits that this right must be understood within the Court’s legal framework as 

a whole and should not be interpreted in an isolated and out of context manner. In this regard, 

the Trust Fund observes that, in creating the statutory framework relevant to reparations, the 

drafters were fully cognizant of the potential avenue for addressing harm to victims through 

the Trust Fund’s assistance mandate.  

79. With this context in mind, the Trust Fund submits that due regard should be given to the 

fact that the drafters intended for reparations to be awarded in cases where individual victims 

in a case could not be identified due to, inter alia, the magnitude of harm committed and the 

number of victims. The Trust Fund recalls, as noted by the Appeals Chamber in a different 

context in its Reparations Judgment, the following explanatory note in relation to the 

interpretation of article 75 (1) of the Statute  

“[t]his provision intends that where there are only a few victims the Trial Chamber 

may make findings about their damage, loss and injury. Where there are more than a 

few victims, however, the Trial Chamber will not attempt to take evidence from or 

enter orders identifying separate victims or concerning their individual claims for 

reparations. Instead, the Trial Chamber may make findings as to whether reparations 

are due because of the crimes and will not undertake to consider and decide claims of 

individual victims.
35

 [Emphasis added.] 

80. The Trust Fund further recalls, as already laid out in its Victim Dossier Filing,
36

 the text 

of rule 98 (2) of the Rules, the procedure for which is laid out in regulations 60 to 65 of the 

Regulations of the Trust Fund under Section II, entitled “Cases where the Court does not 

identify the beneficiaries”. The Trust Fund highlights in this regard that the Regulations of 

the Trust Fund are a comprehensive instrument, in which the Assembly of States Parties 

addressed and set out the applicable procedures for both Court ordered reparations and 

activities conducted under the assistance mandate. 

81. On the basis of the above, the Trust Fund respectfully submits that it cannot reasonably 

be called into question that the intent of the drafters of the Statute and the Assembly of States 

                                                           
35

 Appeals Chamber Reparations Judgment, para. 150, footnote 181. 
36

 Victim Dossier Filing, paras 166-167. 
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Parties was for reparations, and not assistance, to be provided in cases where individual 

victims were not identified.  

3. The intrinsic symbolic value and meaning attached to Court ordered reparations 

82. The Trust Fund considers that its two mandates each have their own intrinsic value and 

that these distinct values should be maintained and upheld. There is an important reparative 

dimension in the Trust Fund’s assistance mandate that recognizably distinguishes it from 

development and humanitarian work.
37

 The Trust Fund considers, however, that the moral 

value of Court-ordered reparations is distinct from the value of benefitting from the 

assistance mandate: the judicial proceeding resulting in Court ordered reparations involve the 

public accountability and acknowledgment that the convicted person has wronged the 

victims.  

83. The Trust Fund recalls that, as noted by the Appeals Chamber in its Reparations 

Judgment in relation to the title of rule 150 of the Rules, according to commentators: 

“this rule reflects the strong views expressed during the drafting of the Rules of 

Procedure and Evidence that, despite its inclusion in the Statute under “appeal against 

other decisions”, an order for reparations should be classified as a “fundamental” 

decision, treated in the same manner as a decision of conviction, acquittal or 

sentence.”
38

 

84. In this regard, the Trust Fund respectfully recalls that the Court’s raison d’être, reflected 

in its jurisdictional limitations and the text of its Preamble, is to address “the most serious 

crimes of concern to the international community”, crimes from which the damage and harm 

caused to victims “deeply shock[s] the conscience of humanity”. The Trust Fund submits that 

a characteristic of the very crimes that the Court was created to address is the large-scale 

scope of victims, the sheer magnitude of which and manner in which the crimes are carried 

out often renders it impossible to individually list all of the victims. The Trust Fund submits 

                                                           
37

 See “Trust Fund’s for Victims First Report on Reparations”, 1 September 2011, ICC-01/04-01/06-2803-Conf-Exp,  

With public redacted version, registered on 23 March 2012, ICC-01/04-01/06-2803-Red, paras 196 - 214. 
38

 Appeals Chamber Reparations Judgment, para. 67, referring to H. Brady, “Appeal”, in R. S. Lee (ed.), The 

International Criminal Court: Elements of Crimes and Rules of Procedure and Evidence (Transnational Publishers, 

Inc., 2001), p. 575, at p. 582.   
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that it is contrary to the Statute’s purpose to put in place a system whereby a convicted 

person’s liability to repair harm would decrease as the number of victims harmed from the 

crimes increases. 

85. The Trust Fund acknowledges that accurately reflecting the scope of harm caused by 

these crimes is a challenging and difficult task within the context of criminal proceedings, 

necessitating procedures and time that is distinct from domestic criminal proceedings. But, it 

is what Chambers must grapple with in order to arrive at a decision on conviction and 

sentence. The Trust Fund submits that this difficult task must be carried through to the end of 

the proceedings and that the Court cannot turn away from the challenge of fully capturing the 

scale and extent of the damage and harm caused to victims at the moment of reparations. The 

Trust Fund respectfully submits that limiting reparations by equating assistance with 

reparations to victims does not do justice to the “fundamental” nature of an order for 

reparations and drafters’ intention that reparations should be treated “in the same manner as a 

decision of conviction, acquittal, or sentence”.  

4. The Trust Fund’s discretion under its assistance mandate 

86. The Trust Fund respectfully wishes to underline that as reflected in the clear language of 

regulation 50 a (i) of the Regulations of the Trust Fund, the Trust Fund shall considered to be 

seized under the assistance mandate when “the Board of Directors considers it necessary to 

provide physical or psychological rehabilitation or material support for the benefit of victims 

and their families” it is the mandate and the prerogative of the Board of Directors to assess 

whether and where to focus its efforts under the assistance mandate.  

87.   To determine the necessity of an intervention under the assistance mandate, the Trust 

Fund may decide to carry out a detailed needs assessment that assesses the particular needs 

of victims in a situation country as well as the overall contextual situation, such as the 

availability of service providers in the situation country that could implement specialized 

assistance for victims and the security situation. Because the Trust Fund is dependent on 

voluntary contributions for its work under the assistance mandate, and these contributions are 

limited in comparison to the needs of victims before the International Criminal Court, given 

that international crimes typically affect large numbers of people in very serious ways, the 

decision where assistance is provided also depends on the overall availability of financial 
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resources to the Trust Fund, whilst bearing in mind that any intervention will need to be 

funded over a period of time, likely several years, to be sustainable.  

88. In this respect, the Trust Fund would like to recall that the Appeals Chamber explicitly 

held that it is the Board of Directors, and not the Court, that is competent to weigh and 

appreciate the factors laid out in Regulation 56 of the Regulations of the Trust Fund, 

including managing activities undertaken pursuant to its assistance mandate and noted that 

“resources allocated to the general assistance projects need to be managed with a time frame 

of several years in mind.”
39

       

89. According to regulation 76 of the Regulations of the Trust Fund, the Board of Directors 

of the Trust Fund reports directly to the Assembly of States Parties on its activities. In doing 

so, it is accountable for managing the Trust Fund’s budget effectively for the benefit of 

victims. Indeed, the Board of Directors of the Trust Fund has not only the best overview over 

the availability of resources and may for instance be aware of multi-annual commitments, but 

it also has the legal responsibility to properly manage those. The Trust Fund is therefore 

seriously concerned that, if the discretion of its Board of Directors to initiate assistance 

activities where and when it deems these to be most appropriate is infringed upon, the Board 

will no longer be responsive to its duty of accountability for the activities of Trust Fund 

including the management of its financial and human resources.  

5. Conclusion regarding the Trust Fund’s assistance and reparations mandates 

90. Accordingly, and as a matter of principle applicable also beyond the present case, the 

Trust Fund appeals to the Court to refrain from any attempts to suggest that the Trust Fund’s 

assistance mandate may be used as an avenue to remedy gaps that may arise from the 

inherent limitations of the Court-ordered reparations regime in this and/or in any other cases. 

While doing so may at first seem a convenient solution for responding to the limitations of 

the Rome Statute reparations regime, reconstructing the Trust Fund’s assistance mandate to 

be a second-tier reparations alternative, compromises the systemic integrity of both, not only 

the reparations mandate of the Court and the Trust Fund, but also the Trust Fund’s assistance 

mandate.   

                                                           
39

 See Appeals Chamber Reparations Judgement para. 113, footnote 127. See also footnote 129.  
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H. Organizational implications of the procedural approach 

91. Finally, the Trust Fund would like to inform the Trial Chamber that the rigorous victim 

identification process ordered by the Trial Chamber has organizational implications that go 

beyond the Trust Fund and that in turn have a direct bearing on how long it takes to identify 

and assess all potential victims in Ituri.  

92. In particular, the Registry and OPCV (as well as the legal teams representing the victims 

and the convicted person) are required to maintain an adequate level of staff to support this 

very time intensive process.  

93. This has a direct impact on an increased demand on the regular budget of the Court and 

the Trust Fund from which the related costs need to be allocated. In fact, because any 

additional costs incurred by the Trial Chamber’s approach have not been included in the 

current annual budget, obtaining the required resources has already had a delaying effect on 

complying with the Trial Chamber’s order because all involved struggle to secure the 

required financial and human resources.  

III. REQUEST FOR RECONSIDERATION 

94. The Trust Fund would respectfully like to recall the findings presented in its Victim 

Dossier Filing where it has explicitly noted its concerns related to the appearance that the 

victims’ identification process will necessarily be very slow and time and resource intensive. 

At this stage, the Trust Fund has assessed a mere 31 victims, of which only 12 are completed 

for purposes of the Trial Chamber’s assessment. Furthermore, it appears that future 

assessment missions would be even more cumbersome because they would concern victims 

less familiar with the Court.  

95. As has been noted in the Victim Dossier Filing, the current procedural approach of the 

Trial Chamber is a major methodological obstacle to comply with the Trial Chamber’s 

request for submitting additional programme information. As has been discussed above, it 

fundamentally challenges the Trust Fund’s programmatic logic. Accordingly, it essentially 

undermines the Trust Fund’s ability to maintain the core elements of its draft implementation 

plan as well as the corresponding financial complement.  
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96. The Trust Fund reiterates its commitment of jointly working with the Trial Chamber and 

other parties and stakeholders to these proceedings, so as to fulfil the promise of reparations 

set out in the Rome Statute in such a way as to ensure equity and responsiveness to the rights 

of victims and the convicted person, as well as systemic viability and the most effective and 

efficient use of the available limited organisational capacities and financial resources.   

97. In this vein, the Trust Fund respectfully requests the Trial Chamber to accept its request 

for reconsideration made in the Victim Dossier Filing, to revise its current procedural 

approach and to instead consider approving the Draft Implementation Plan of 3 November 

2015 in its entirety. The Trust Fund remains committed to consult with the Trial Chamber on 

the specificities of this plan, in accordance with Regulation 57 of the Regulations of the Trust 

Fund for Victims. 

 

FOR THE FOREGOING REASONS 

The Board of Directors respectfully submits this filing in response to the Trial Chamber’s 

Order of 9 February 2016. 

  

 

 
 

Pieter W.I. de Baan 

Executive Director of the Secretariat of the Trust Fund for Victims, 

on behalf of the Board of Directors of the Trust Fund for Victims 

 

 

Dated this 7 June 2016 

At The Hague, The Netherlands 
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